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CCR 433-0172R1

Baseline GLAST International Collaboration/Technology

Transfer Control Plan

X

CCB Chairman needs input from SLAC & Spectrum Astro
(Legal).

CCR-433-0232R2

GSFC GFE of LAPSS hardware for Solar Array testing @
Spectrum Astro

Small

Incorporate CH 08 against B/L version of 433-SOW-0002,
S/C SOW. GLAST Project will GFE LAPSS hardware to
Spectrum Astro to support flash testing of solar array.

CCR-433-0245

Modify MOC Training Simulator Deliveries

Small

Incorporate CH 08 against B/L version of 433-SOW-0002,
S/C SOW. Implementing two deliveries of the MOC
Training Simulator with first delivery satisfying MOC need
dates.

CCR-433-0246

Remove the Command and Telemetry Simulator delivery

None

Incorporate CH 08 against B/L versin of 433-SOW-0002,
S/C SOW. Removing the Command and Telemetry
Simulator delivery requirements.

CCR-433-0252

Change LAT peak power allocation from 758w to 750w

None

Incorporate CH 17 against Rev. B version of 433-IRD-
0001, LAT S/C IRD to lower LAT peak power allocation
from 758w to 750w

CCR-433-0254

Update 443-SOW-0003, GLAST MOC and MOS SOW

None

Incorporate CH 01 against Rev. B version of 433-SOW-
0003, MOC and MOS SOW. Text changes affect various
portions of SOW as noted in CCR.

CCRs Approved Out-of-Board

CCR#

Title

Comments

433 0219R1

Update Risk Mgmt Plan 433-PLAN-0002

Appr.w/change on 7/12/04 resulting in CH-01 to B/L version. Text changes.
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